


Work Period:
8/23/21 - 9/3/21



- Key:
- Sewer main line and laterals in progress —
 - Water main line and services in progress —
 - Paving in progress —

MATCH LINE THIS SHEET

PROJECT KEY
SCALE: 1"=300'

MATCH LINE THIS SHEET



ISSUE FOR CONSTRUCTION

41 Hutchins Drive
Portland, Maine 04102
800.426.4282 | www.woodardcurran.com

WOODARD & CURRAN
COMMITMENT & INTEGRITY DRIVE RESULTS

THIS DOCUMENT IS THE PROPERTY OF WOODARD & CURRAN, INC. AND ITS CLIENT. REPRODUCTION OR MODIFICATION WITHOUT WRITTEN PERMISSION IS PROHIBITED.

REV	DESCRIPTION	CHECKED BY	DATE
0		JDE	

DESIGNED BY: JMP
DRAWN BY: JDE

PROJECT WORK OVERVIEW MAP

TOWN OF BRIDGTON
BRIDGTON, MAINE

WASTEWATER
COLLECTION SYSTEM UPGRADES

JOB NO: 229086.01
DATE: DECEMBER, 2020
SCALE: 1"=300'
SHEET: 3 OF 46

C-002

WoodardCurran.net\shared\Projects\0229086.01_Bridgton_ME_WWTF_Sewer_Collection\wp\Drawings\Wastewater_Collection_System\Figures\22908601-SCHEDULE MAP.AWG, Apr 22, 2021 - 3:57pm, JPAGE