

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

FEBRUARY 25, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous three weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule update.

Completed Work over the Previous Three Weeks

- Completed work on PER and ER work for sewer extension project;
- Negotiate last details of work with Sargent on pricing for 2022 road and storm drainage project;
- Submitted comments on draft discharge license to Town and DEP;
- Worked with Apex on proposed schedule for WWTF work; and
- Worked with the Town to record deed for stormwater permit.

Anticipated Work over the Next Two Weeks

- WWTF pre-construction meeting with Apex on March 15th on 10am;
- Work with Town to discuss holding tanks for Lakewood Commons;
- Submit PER and ER to Town for review;
- Connect with Southern Maine Planning and Development Commission to start EDA's application process;
- Meet with Town to discuss drainage improvements to State aid roads;
- Develop and submit CWSRF applications to DEP for WWTF Overrun and Sewer Extension Projects, due March 18th; and
- Finalize change order with Sargent on 2022 road and drainage project.

Future Work

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

FEBRUARY 25, 2022

-
- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided; and
 - Discuss potential for additional funding for WWTF with RD once DEP involvement is known.

Outstanding Issues

- None

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

FEBRUARY 25, 2022

Schedule Update

- None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.