

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

APRIL 11, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule update.

Completed Work over the Previous Two Weeks

- Resident inspection for site work on WWTF;
- Finalized change order with Sargent on 2022 road and drainage project;
- Kicked off Elm Street and Highland Road sidewalk design;
- Contact George Sawyer to survey Highland Road;
- Held Pre-Con meeting with Sargent on April 5, 2022 to kick off 2022 sewer work
- Resident inspection for sewer collection system work beginning on April 12th; and
- Met with the Town to discuss holding tanks for Lakewood Commons.

Anticipated Work over the Next Two Weeks

- Follow up on comments on draft discharge license to Town and DEP;
- Review Lakewood Commons holding tank proposal with Town;
- Submit USDA RD PER and ER to Town for review;
- Connect with Southern Maine Planning and Development Commission to start EDA's application process;
- Meet with Town to discuss drainage improvements to State aid roads; and
- Attend construction meeting for Sewer Work (Sargent), and WWTF (Apex) on March 22, 2022 at 9:30 AM and 10:00 AM.

Future Work

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

APRIL 11, 2022

-
- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided; and
 - Discuss potential for additional funding for WWTF with RD once DEP involvement is known.

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

APRIL 11, 2022

Outstanding Issues

- None

Schedule Update

- None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.