

# TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



## Status Report

MAY 27, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous three weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

### Completed Work over the Previous Three Weeks

- Worked with the Town to submit back up information to County and DEP for funding assistance;
- Continued WWTF resident inspection;
- Continued design of Elm Street and Highland Road sidewalk design;
- Worked with Town to prepare information to submit to GPCOG in next step in EDA's application process for sewer extension project;
- Observed pavement cores with Sargent to verify base course thickness on several roads;
- Discussed construction progress with Fred Gallant of DEP;
- Continued sewer collection system and drainage improvements resident inspection; and
- And received waste discharge license from DEP.

### Anticipated Work over the Next Two Weeks

- Submit cost estimate and draft plans for Elm Street sidewalk;
- Receive survey from George Sawyer on Highland Ave sidewalk;
- Work with Town and Rural Development to submit for additional funding for Pump Stations; and
- Submit USDA RD PER and ER ( sewer extensions ) to Town for review.

### Future Work

- Meet with Town to discuss drainage improvements to State aid roads;

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**MAY 27, 2022**

- 
- Hold construction meeting for Sewer Work (Sargent) and WWTF (Apex) on June 21 at 10:00am and 11:00am;
  - Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided; and

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**MAY 27, 2022**

---

## **Outstanding Issues**

- None

## **Schedule Update**

- None

## **Closing**

Please contact Brent Bridges ([bbridges@woodardcurran.com](mailto:bbridges@woodardcurran.com), 207-558-3807) or Maggie Connolly ( [mconnolly@woodardcurran.com](mailto:mconnolly@woodardcurran.com), 207-558-3777 ) if you have any questions or concerns.