

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

JULY 29, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

Completed Work over the Previous Two Weeks

- Continued WWTF resident inspection;
- Continued sewer collection system and drainage improvements resident inspection;
- Provided Town with recommendation for Wayside Road paving;
- Revised project scope and costs for sewer extension project based on July 5th Selectboard workshop;
- Held construction meeting for Sewer Work (Sargent) and WWTF (Apex) on July 19 at 10:00 am and 11:00 am;
- Attended Selectboard site visit to WWTF on July 26th at 2:30pm;
- Attended Special Town Meeting and Selectboard Meeting after town vote for additional funds on July 26th;
- Submitted additional Environmental Review information to Cumberland County for work on Elm Street and High Road Sidewalks; and
- Executed change order to add pump station to Apex contract based on Town approval of additional funding.

Anticipated Work over the Next Two Weeks

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

JULY 29, 2022

- Continue design of Elm Street and Highland Road sidewalk design; and
- Discuss future funding of sewer extension project with Town.

Future Work

- Meet with Town to discuss drainage improvements to State aid roads;
- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided.

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

JULY 29, 2022

Outstanding Issues

- None

Schedule Update

- None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.