

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

SEPTEMBER 2, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

Completed Work over the Previous Two Weeks

- Continued WWTF resident inspection;
- Continued sewer collection system and drainage improvements resident inspection;
- Continued inspection of paving work;
- Discussed potential to add bid alternate back into project (South on Route 302) based on users potential;
- Discussed future funding of revised sewer extension project with Town for application to County for funding;
- Provided Sargent with recommendation for Wayside Road paving based on Town input; and
- Submitted design plans for Elm and Highland Road sidewalk to Town.

Anticipated Work over the Next Two Weeks

- Hold construction meeting for Sewer Work (Sargent) and WWTF (Apex) on September 20 at 10:00am and 11:00am;
- Complete design of Elm Street and Highland Road sidewalks;
- Review sewer connection for Brag Way Industrial Development with Town; and
- Bid Elm Street and Highland Road sidewalk (based on County approval).

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

SEPTEMBER 2, 2022

Future Work

- Meet with Town to discuss culvert fundings application due mid-November;
- Meet with Town to discuss drainage improvements to State aid roads; and
- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided.

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

SEPTEMBER 2, 2022

Outstanding Issues

- None

Schedule Update

- None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.