

Town of Bridgton Comprehensive Plan Task Force Schedule*

Wednesdays 5:00pm



October 4th – Elections & review workplan

November 1st – Project Kick-Off Event!

December 6th – BerryDunn presents the Inventory & Analysis

Tuesday December 12th BerryDunn presents Inventory & Analysis to Selectboard

January 3rd – Review public survey & distribution methods

February 7th – Discuss & strategize remote engagement efforts

March 6th - Discuss & strategize remote engagement efforts

April 10th – BerryDunn facilitates review of the Engagement Summary

Tuesday April 23rd BerryDunn presents Inventory & Analysis to Selectboard

May 1st – Reserved for public workshops

June 5th – Reserved for public workshops

July 17th - BerryDunn facilitates review of Policies & Strategies + Future Land Use

Tuesday July 23rd BerryDunn presents Policies & Strategies + Future Land Use to Selectboard

August 21st – BerryDunn will facilitate a review of the Implementation Plan

Tuesday August 27th BerryDunn presents the Implementation Plan to Selectboard

September 18th – Any additional feedback before final Task Force meeting

October 16th – BerryDunn facilitates work session to review implementation strategies

Tuesday October 22nd BerryDunn Presents Comprehensive Plan to Selectboard

***Tuesday December 10th Present Final Comprehensive Plan to Selectboard
(public hearing)***

*Subject to change