



STREETSCAPE CONSTRUCTION PUBLIC NOTICE

HEB Engineers, Inc. • www.hebengineers.com

New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715 • PO Box 440 • 2605 White Mountain Hwy • North Conway, NH 03860

Maine: Office (207) 803-8265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

| | | | |
|-----------------------------|---------------------------------|-------------------|-----------|
| Date: | September 30, 2019 | Project #: | 2016-007A |
| Project Description: | Main Street Streetscape Project | | |
| Owner/Client: | Town of Bridgton | | |
| Contractor: | J. Pratt Construction | | |
| Prepared by: | Colin Dinsmore, PE | | |

Daily Construction Update for Monday, September 30, 2019

Sidewalk and curbing construction continues between Elm Street and Gibbs. Most of the areas that have been disturbed for curbing and storm drainage construction have been cleaned up and paved. The contractor will likely keep working down the north side of the road.

The sewer construction has begun at the west end of Main Street (Main Hill).

There will be brief closures of driveways as the conduit trench crosses each driveway but the contractor will work to ensure access is restored as quickly as possible. If any business or property owners have trouble accessing their buildings, please let us know so we can do whatever we can to address your concerns.