

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

FEBRUARY 4, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule update.

Completed Work over the Previous Two Weeks

- Provided Town, Rural Development and DEP with revised letter and notice for award of WWTF to Apex;
- Reviewed draft discharge license for WWTF;
- Continued work on PER and ER work for sewer extension project;
- Communicated with Water District Engineer and Sargent on impacts for work on Kenard and Wayside streets by Water District;
- Continued to work with Sargent on pricing 2022 road and storm drainage projects; and
- Work with Town on loan close out documents.

Anticipated Work over the Next Two Weeks

- Work with Town to discuss holding tanks for Lakewood Commons;
- Submit PER and ER to Town for review;
- Submit comments on draft discharge license to Town and DEP;
- Connect with GPCOG (or other agency) to complete EDA's application process;
- Meet with Town to discuss drainage improvements to State aid roads; and
- Work with Apex on proposed schedule for WWTF work.

Future Work

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

FEBRUARY 4, 2022

- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided; and
- Discuss potential for additional funding for WWTF with RD once DEP involvement is known.

Outstanding Issues

- None

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

FEBRUARY 4, 2022

Schedule Update

- None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.