

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

APRIL 25, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

Completed Work over the Previous Two Weeks

- Continued WWTF resident inspection;
- Signed change order with Sargent on 2022 road and drainage project;
- Continued design of Elm Street and Highland Road sidewalk design;
- Connected with Southern Maine Planning and Development Commission to gather information on EDA's application process;
- Held construction meeting for WWTF (Apex) and Sewer Work (Sargent) on March 22, 2022 at 9:30am and 10:00am;
- Sent George Sawyer information to complete survey on Highland Road; and
- Continued sewer collection system resident inspection.

Anticipated Work over the Next Two Weeks

- Meet with the Town to discuss holding tanks for Lakewood Commons;
- Follow up on comments on draft discharge license to Town and DEP;
- Submit USDA RD PER and ER to Town for review; and
- Meet with Town to discuss drainage improvements to State aid roads.

Future Work

- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided; and

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

APRIL 25, 2022

-
- Discuss potential for additional funding for WWTF with RD once DEP involvement is known.

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

APRIL 25, 2022

Outstanding Issues

- None

Schedule Update

- None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.