

# TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



## Status Report

AUGUST 12, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

### Completed Work over the Previous Two Weeks

- Continued WWTF resident inspection;
- Continued sewer collection system and drainage improvements resident inspection;
- Continued inspection of paving work;
- Provided Town with recommendation for Wayside Road paving;
- Submitted additional Environmental Review information to Cumberland County for work on Elm Street and High Road Sidewalks; and
- Continued design of Elm and Highland Road sidewalk.

### Anticipated Work over the Next Two Weeks

- Hold construction meeting for Sewer Work (Sargent) and WWTF (Apex) on August 16 at 10:00am and 11:00am;
- Complete design of Elm Street and Highland Road sidewalks
- Discuss potential to add bid alternate back into project (South on Route 302) based on users potential;
- Discuss future funding of revised sewer extension project with Town for application to County for funding; and

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**AUGUST 12, 2022**

---

- Work with Sargent on Wayside Road paving work change directive.

## **Future Work**

- Meet with Town to discuss drainage improvements to State aid roads;
- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided.

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**AUGUST 12, 2022**

---

## **Outstanding Issues**

- None

## **Schedule Update**

- None

## **Closing**

Please contact Brent Bridges ([bbridges@woodardcurran.com](mailto:bbridges@woodardcurran.com), 207-558-3807) or Maggie Connolly ( [mconnolly@woodardcurran.com](mailto:mconnolly@woodardcurran.com), 207-558-3777 ) if you have any questions or concerns.