

# TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



## Status Report

OCTOBER 14, 2022

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

### Completed Work over the Previous Two Weeks

- Continued WWTF resident inspection;
- Continued sewer collection system and drainage improvements resident inspection;
- Continued inspection of paving work;
- Submitted contract for engineering services for sewer extension project;
- Met with Town to conduct site visit and discuss stream crossing infrastructure grant due mid-November;
- Discussed future funding of revised sewer extension project with Town for application to County for funding; and
- Submitted Completed design and bid package of Elm Street and Highland Road sidewalks.

### Anticipated Work over the Next Two Weeks

- Review sewer connection for Brag Way Industrial Development with Town and Developer;
- Hold construction meeting for WWTF (Apex) and Sewer Work (Sargent) on October 24 at 11:00am and 11:30am;
- Submit guard rail alternatives for Highland Avenue bridge for Town review; and
- Follow up with information to support the stream crossing infrastructure grant.

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

OCTOBER 14, 2022

---

## Future Work

- Meet with Town to discuss drainage improvements to State aid roads; and
- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided.

## Outstanding Issues

- None

## Schedule Update

- None

## Closing

Please contact Brent Bridges ([bbridges@woodardcurran.com](mailto:bbridges@woodardcurran.com), 207-558-3807) or Maggie Connolly ( [mconnolly@woodardcurran.com](mailto:mconnolly@woodardcurran.com), 207-558-3777 ) if you have any questions or concerns.