

# TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



## Status Report

APRIL 7, 2023

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

### Completed Work over the Previous Two Weeks

- Continued WWTF and pump stations' resident inspections;
- Worked with Hannaford for their design of new gravity Sewer connection on Willett Road;
- Review submittals for Elm and Highland sidewalks projects;
- Continued Church Street sidewalk design;
- Submitted boat trailer parking layout at Highland Beach public space for the Town to review; and
- Submitted sewer lateral extension detail for Elm Street to the Town and J.Pratt.

### Anticipated Work over the Next Two Weeks

- Work with the Town to get electrical easement on Hannaford property;
- Hold construction meeting for WWTF (Apex) at 10:00 am and Collections Systems (Sargent) at 11:00 am on April 18<sup>th</sup>;
- Complete work on GIS updates;
- Continue WWTF and pump stations resident inspections; and
- Sargent expected to re-mobilize on April 17<sup>th</sup>.

### Future Work

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**APRIL 7, 2023**

- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided.

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

APRIL 7, 2023

---

## Outstanding Issues

- None

## Schedule Update

- None

## Closing

Please contact Brent Bridges ([bbridges@woodardcurran.com](mailto:bbridges@woodardcurran.com), 207-558-3807) or Maggie Connolly ( [mconnolly@woodardcurran.com](mailto:mconnolly@woodardcurran.com), 207-558-3777 ) if you have any questions or concerns.