


Work Period:  
5/1/23 - 5/12/23



- Key:**
- Sewer main line and laterals in progress
  - Water main line and services in progress
  - Drainage in progress
  - Paving in progress



MATCH LINE THIS SHEET

**PROJECT KEY**  
SCALE: 1"=300'

MATCH LINE THIS SHEET

Wastewater  
Treatment Facility  
Work in Progress



ISSUE FOR CONSTRUCTION

41 Hutchins Drive  
Portland, Maine 04102  
800.426.4262 | www.woodardcurran.com

**WOODARD & CURRAN**  
COMMITMENT & INTEGRITY DRIVE RESULTS

THIS DOCUMENT IS THE PROPERTY OF WOODARD & CURRAN, INC. AND ITS CLIENT. REPRODUCTION OR MODIFICATION WITHOUT WRITTEN PERMISSION IS PROHIBITED.

REV	DESCRIPTION	DATE
0	DESIGNED BY: JMP CHECKED BY: RTP DRAWN BY: JDE	2/20/2021

**PROJECT WORK  
OVERVIEW MAP**

TOWN OF BRIDGTON  
BRIDGTON, MAINE

WASTEWATER  
COLLECTION SYSTEM UPGRADES

JOB NO: 229086.01  
DATE: DECEMBER, 2020  
SCALE: 1"=300'  
SHEET: 3 OF 46

**C-002**

WoodardCurran.net\shared\Projects\0229086.01\_Bridgton\_ME\_WWTF\_Sewer\_Collection\wp\Drawings\Wastewater\_Collection\_System\Figures\22908601-SCHEDULE MAP.AWG, Apr 22, 2021 - 3:57pm, JPAGE