## TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



### **Status Report**

**MAY 5, 2023** 

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

#### **Completed Work over the Previous Two Weeks**

- Continued WWTF and pump stations' resident inspections;
- Restarted collection system and drainage system resident inspections;
- Continued Elm and Highland Sidewalk resident inspections;
- Communicated with Sargent on work to be done to restore damage to work areas affected by recent storm; and
- Continued Church Street sidewalk design.

#### **Anticipated Work over the Next Two Weeks**

- Hold construction meeting for WWTF (Apex) and Collections Systems (Sargent) at 10:00am and 11:00am on May 16<sup>th</sup>;
- Submit boat trailer parking layout at Highland Beach public space for the Town to review;
- Reviewed submittals for Elm and Highland sidewalks projects;
- Complete work on GIS updates;
- Continue WWTF and pump stations resident inspections; and
- Continue collection system and drainage system resident inspections.

# TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



### **Status Report**

MAY 5, 2023

#### **Future Work**

• Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided.

# TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



### **Status Report**

MAY 5, 2023

#### **Outstanding Issues**

None

#### **Schedule Update**

• None

#### Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (<a href="mailto:mconnolly@woodardcurran.com">mconnolly@woodardcurran.com</a>, 207-558-3777) if you have any questions or concerns.