

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**JULY 28, 2023**

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

## **Completed Work over the Previous Two Weeks**

- Continued WWTF and pump stations' resident inspections;
- Continued collection system and drainage system resident inspections;
- Met with Town to discuss Church Street design;
- Provided Town and County sample pay requisition form for sewer extension project;
- Met with Town to discuss future Operations and Maintenance budget for first year of WWTF Operation; and
- Continued Church Street sidewalk design.

## **Anticipated Work over the Next Two Weeks**

- Conduct punch list walk through with Town and Sargent on August 2<sup>nd</sup>;
- Attend meeting with Town and MDOT on Depot Street on August 1<sup>st</sup>;
- Respond to DEP comments on disposal field well monitoring plan and sampling parameters;
- Review Work Change Directive 019, 020, and 021 for Sargent and make recommendations to Town;
- Continue WWTF and pump stations resident inspections;

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**JULY 28, 2023**

---

- Continue collection system and drainage system resident inspections punch list follow up;
- Work on spreadsheet identifying individual user connection quantities; and
- Solicit contractors for installation of monitoring wells.

**TOWN OF BRIDGTON WASTEWATER TREATMENT  
FACILITY SEWER COLLECTION SYSTEM / ROAD AND  
STORMWATER PROJECTS UPDATE**



# Status Report

**JULY 28, 2023**

---

## **Future Work**

- Update draft letter describing specifications required for local contractors to work with businesses and residents for connection installations once local contractor list provided.

## **Outstanding Issues**

- None

## **Schedule Update**

- None

## **Closing**

Please contact Brent Bridges ([bbridges@woodardcurran.com](mailto:bbridges@woodardcurran.com), 207-558-3807) or Maggie Connolly ( [mconnolly@woodardcurran.com](mailto:mconnolly@woodardcurran.com), 207-558-3777 ) if you have any questions or concerns.