TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

OCTOBER 13, 2023

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

Completed Work over the Previous Two Weeks

- Continued WWTF and pump stations' resident inspections;
- · Continued Church Street sidewalk design;
- Solicited survey and Geotech quotes for Wildwood Culvert replacement;
- Responded to DEP comments on disposal field well monitoring plan and sampling parameters;
 and
- Met with Town on October 10 to review remaining collection system punch list items.

Anticipated Work over the Next Two Weeks

- Continue WWTF and pump stations resident inspections;
- Continue collection system and drainage system punch list follow up;
- · Continue work on spreadsheet identifying individual user connection quantities;
- Solicit contractors for installation of monitoring wells;
- Work on completion of Church Street Sidewalk design for bid solicitation;
- Submit Church Street sidewalk detail around utility pole for Town review; and

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

OCTOBER 13, 2023

• Hold construction meeting for WWTF (Apex) and Collection Systems (Sargent) at 10am and 11am on October 17, 2023.

Future Work

• Work with Town on MDOT response to Depot Street bridge work.

Outstanding Issues

None

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

OCTOBER 13, 2023

Schedule Update

• None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.