

TOWN OF BRIDGTON WASTEWATER TREATMENT FACILITY SEWER COLLECTION SYSTEM / ROAD AND STORMWATER PROJECTS UPDATE



Status Report

DECEMBER 29, 2023

This memo is a status report of the Project Team's efforts on the Town of Bridgton's Wastewater Treatment Facility Sewer Collection System / Road and Stormwater Projects and describes:

- Highlights of the work completed over the previous two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule updates.

Completed Work over the Previous Two Weeks

- Continued WWTF and pump stations resident inspections.
- Continue design work on sewer extension project based on comments from Town.
- Continued working with MEH representatives to get information on installed utilities along Efficiency and Sustainable Way for the sewer extension project.
- Conducted site walk of Transfer Station and Mountain Road with Town on December 19th.
- Met with Town to review sewer extension project.
- Attended construction meeting for WWTF and pump stations on December 19th at 10am.
- Executed proposal to Town from S.W. Cole for installation of monitoring wells at wastewater disposal field.

Anticipated Work over the Next Two Weeks

- Begin work on Mountain Road drainage study.
- Continue WWTF and pump stations resident inspections.
- Submit work on spreadsheet identifying individual user connection quantities.
- Submit Church Street sidewalk detail around utility pole for Town review.

**TOWN OF BRIDGTON WASTEWATER TREATMENT
FACILITY SEWER COLLECTION SYSTEM / ROAD AND
STORMWATER PROJECTS UPDATE**



Status Report

DECEMBER 29, 2023

- Continue work on start up of Wastewater Treatment Facility and Pump Stations.

Future Work

- Complete Church Street Sidewalk design for bid solicitation and set bid dates.
- Work with Town on MDOT response to Depot Street bridge work.

Outstanding Issues

- None

Schedule Update

- None

Closing

Please contact Brent Bridges (bbridges@woodardcurran.com, 207-558-3807) or Maggie Connolly (mconnolly@woodardcurran.com, 207-558-3777) if you have any questions or concerns.